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ESTIMATE RUN 04/20/2006

ESTIMATE SUMMARY 08:01:38
CONTID: C15075 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 15075-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.( DAYS TIME ALLOW: 107 CALENDAR DAYS
Cortez & Durango Conc Jt Seal PERCENT TIME: 95.33 ORIG TIME ALLOW: 85 CALENDAR DAYS
PROJECT NO: NH 1601-055
Cortez & Durango Conc Jt Seal
NAME OF ROAD: 160A & 550B
PROJECT COUNTIES: MONTEZUMA LA PLATA
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 04/20/2006 DATE TIME STARTED 02/08/2005
2350 E. 70TH AVE. DATE LET 01/20/2005 DATE WORK BEGAN  05/16/2005
P.O. BOX 358 DATE AWARDED 01/26/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/08/2005 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 02/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 570,372.50 PARTICIPATING $ 487,645.85 $ 10,926.68
AWARD PROJECT AMT: $ 589,127.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.50% TOTAL EARNINGS 487,645.85 10,926.68
FUNDS AVAILABLE: $ 82,726.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 487,645.85 10,926.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,557.46 -120.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 481,088.39 10,805.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 481,088.39 10,805.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,805.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00045
0010 412-05000
0015 412-14000
0015
0020 412-15000
0025 412-15050
0030 412-19000
0040 626-00000
0045 626-01000
0050 630-00000
0055 630-00012

C15075
15075-BID
NH 1601-055
ITEM
DESCRIPTION

CONCRETE WASHOUT STRUCTURE

*PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT

*SAWING AND SEALING CONCRETE PAVEMENT JOINTS

MATERIAL ALLOWANCE SAWING AND SEALING JOINTS

*ROUTING AND SEALING CONCRETE PAVEMENT CRACKS

*CROSS STITCHING

*HOT POURED CONCRETE JOINT SEALANT

*MOBILIZATION

PUBLIC INFORMATION SERVICES

*FLAGGING

*TRAFFIC CONTROL MANAGEMENT
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PCN: 15075-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 1601-055 ESTIMATE NO: 0005 08:01:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 20.500
EACH 0.000 0.00
38.50000 20.500 789.25
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 23.000
EACH 8.000 308.00
38.50000 31.000 1,193.50
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00
38.50000 3.000 115.50
0080 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 4.000 1.000
TYPE)
EACH 1.000 440.00
440.00000 2.000 880.00
0085 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0090 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0095 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.500
EACH 0.000 0.00
440.00000 0.500 220.00
0100 630-80380 *TRAFFIC CONE 320.000 100.000
EACH 60.000 240.00
4.00000 160.000 640.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 12,760.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15075-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 1601-055 ESTIMATE NO: 0005 08:01:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 630-80350 VERTICAL PANEL US 160 & CR G 40.000 20.000
EACH 0.000 0.00
19.00000 20.000 380.00
0125 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN ON PRIME 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0130 614-72871 LOOP DETECTOR WIRE (PREFAB) SPECIAL SEE CMO #5 FOR 122.000 0.000
REPAIR OF EXISTING LOOP
LF 122.000 2,074.00
17.00000 122.000 2,074.00
0135 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) SEE CMO 1.000 0.000
#5 FOR REPAIR OF EXISTING DETECTOR
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00
0140 626-00100 MOBILIZATION (WITHOUT AUTOPAY) SEE CMO #5 FOR REMOB 0.826 0.000
OF PRIME AND SUBS
LS 0.826 2,879.75
3,486.38000 0.826 2,879.75
0145 900-00006 ADDED ITEM (DOLLAR)/ SEE CMO #5 SUBCONTRACTOR MARKUP 1,178.470 0.000
DOL 1,178.470 1,178.47
1.00000 1,178.470 1,178.47
CAT 0200 CURRENT AMT $ 569,640.50 $ 10,926.68 $ 486,913.85
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0035 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
732.00000 1.000 732.00
CAT 0400 CURRENT AMT $ 732.00 $ 0.00$ 732.00
PROJECT TOTAL CURRENT AMT $ 570,372.50 $ 10,926.68 $ 487,645.85




